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Somerville High School Building Committee Info Session Notes 
 

PROJECT:  Somerville HS Project MEETING DATE:  July 16, 2018 

LOCATION: Modular Trailer Complex, 81 Highland  
 

ATTENDEES:   (Absent in Italics) 

Bldg. Cmte:  □ Mayor Curtatone (JC) □ Tony Pierantozzi (TP) □ Tony Ciccariello (TC) □ Rob King (RK) 

□ Mary Skipper (MS) □ Stan Koty (SK)           □ Max Nadeau(MN)  □ Ed Bean (EB) 
  □ Alumdena Abeyta (AA) □ Tom Bent (TB)            □ Nelia Braga (NB)   

  □ Adda Santos(AS) □ Mary-Jo Rossetti (MJR) □ Leo DeSimone (LD)      

  □ Sebastian LaGambina (SL)  □ Carrie Normand (CN) 

PMA:  □ Anthony Lopresti  □ Chad Crittenden □ Sean Burke  □ Walter Hartley 

SMMA:  □ Alex Pitkin  □ Lorraine Finnegan □ Matt Rice  □ Erin Prestileo 

   □ Tony Iacovino  □ Peter Lukaic 

Suffolk:  □ Chris Walenton  □ Doreen Crowley  □ Ted Butler 

Others:  □ SEE ATTACHED SIGN-IN SHEET  

 

Meeting called to order by Chair Tony Pierantozzi at 4:30 PM.   

 
Motion to approve minutes of the June, 25, 2018 meeting M:RK S:CN D:None V:10-0-0 

 

General  

Item Responsible Due Notes 
9/09:01 SBC  General Update:  TP gave an overview of the meeting agenda.  Filed trade 

contractors came in $2000 under budget.  SCCI is working to contract out the 

remaining $50MM in remaining trades.  SCCI is working with contractors to 

bring bids down.  If we are stuck with teh high bid numbers we are within the 

$256MM total project budget however the city share will go up if we took the 

worst case.   

 

The current budget has come down $2MM since last week.  If it does not come 

down, the committee will be notified in writing prior to the meeting and we will 

need to discuss VE.   

 

The most critical over budget items are Curtain Wall, site, Landscaping, drywall 
and concrete.  

 

The site package is the most critical.   

 

CN indicated that she cannot attend the 8/13 meeting, no one else indicated that 

they cannot make it. 

 

There was a meeting with the Mayor this morning to bring him up to speed.  The 

most important takeaway is that we are still within $256MM total project budget. 
9/09:01 SBC  Design/Permit Update:  

 No update    
 SCCI  Construction Update– SCCI: Piles and lagging on the Medford street side 

are in.  Soils removal is starting.  Tree Clearing on the back of the site is 

complete.  Historic Masonry Removal will start this week.  MEP cut and 

make safe is complete.  “C Wing” Demo is starting Monday.   

 

MJR: Asked is we are saving bricks. 
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PMA: We are saving bricks for historic restoration, any leftover bricks will 
be turned over to the city.  

MJR: Asked about bid protest. 

PMA:  We had has questions and public records requests from unsuccessful 

bidders which would lead us to believe that there may be a protest.  No bid 

protest has been received.   

 

 

Cost / Schedule 

Item Responsible Due Notes 
09:11 PMA  Project Schedule:  No change. CW reported the project is on schedule.   Critical 

procurement is site, concrete.  Steel has been purchased and shipped to the 

fabricator.  The structure will be up by the end of the year.  
1/06:01 PMA  Project Budget:  As reported in General Update  
3/14:06 City  Historic Process: NO UPDATE   
2/15:01 TC  Plaques and Memorials – TC: The dedication committee meeting scheduled 

for July 27 has been canceled, new meeting TBD.  
2/15:02 City  Community Meeting/Outreach: Suzanna and Jackie provide bi-weekly 

updates.  Members of the public can sign up to be on the distribution.   
2/15:03 ALL  Public Comment: None 
3/26:02 ALL  GLX: RK: The project team continues to meet with GLX.  We are meeting to 

coordinate retaining walls, crane placement, utilities and access.  
6/25:01 PMA  School Interaction: FF&E Committee has been set up and will meet once 

school starts. MN has been included in the FF&E working group planning. 

 

SMMA:  We met with the school regarding the Chapter 74 phase 1A relocation.  

These are the spaces below the gym. We met with LD, SL and John Breslin.  

We will use the cable TV studio and daycare for Automotive and carpentry then 

use the modular trailers for few months at the start of the 2019/2020 school year.   

 

TB: Understand that classroom space will be moved there, what about the shops.  

 

SMMA:  It was known that the shop space would not be available.  School will 
shift curriculum to ensure shop time will be completed prior to April.   

 

LD: we will use kits to work out of the classroom after the move.   

 

SMMA: Will continue to work with the school to document changes in program 

and meeting with DESE to discuss plan.   

 

MS:  We should meet with DESI to review plan prior to executing.   

 

TB:  is also concerned about losing focus of kids.  Need to nail down a plan so 

the teachers can be informed and inform the parents.   

 

LD:  In April: Drafting moves to Metal Fab; FabLab will close; Early Ed moves 

to 272, Auto moves to Cable TV.  Will Create a memo and send to committee. 
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Upcoming Meetings : 

8/13 – HS MODS – 4:30 

9/24 – TBD – 4:30 

10/22 – TBD – 4:30 

11/14 – TBD – 4:30 

12/10 – TBD – 4:30 
   New Business: The Committee Membership form needs to be updated.  Nelia 

comes off, a new member to be appointed by the mayor. 

 

Central Hill Master Plan meeting is scheduled for September 13, 2018.   

 

Meeting Adjourned: Motion to Adjourn M:MRJ;  S:CN 11-0-1 5:22PM  

 
 

 
The author of these minutes assumes, to the best of his or her knowledge, that the above content of these Meeting Minutes depict all that transpired during this Project meeting. All attendees are required to address 
by memo or via e-mail, any omissions, errors or inconsistencies in the reporting of these Meeting Minutes, to the writer, within two (2) business days of receipt of these Meeting Minutes.   

Prepared By: Sean Burke, PMA Consultants 

 

Signed:  Sean Burke      Date: 7/02/18;  




